

Deliverable 1

SENG3011 22T1

Management Information

**Team f0b5 – Matthew Brian, Jaeff Hong, Mathieu Paturel, Nicholas Ramsay and
Huiyi Wang**

(z5330484, z5316653, z5312157, z5367013, z5261844)

Contents

Team Responsibilities.....3

 Programming Roles3

Team Coordination5

 Agile Roles.....5

 Work Arrangements.....5

 Meeting Structure.....5

Software tools.....7

Team Responsibilities

Programming Roles

These responsibilities apply to D1. As the project continues we plan to flexibly shift our roles around dependant on needs at the time:

Group Member	Deliverable Tasks		Reasons	
	D1	D2	D1	D2
Tanya	API	Backend	Has Swagger experience	Has no experience with frontend tools
Mathieu	Parse reports from articles Maintain GitHub CI/CD pipeline	Frontend	Has experience with maintaining CI/CD pipelines from past projects.	Has extensive experience from SENG3011
Jaeff	Scraper	Prefer to do backend but will do frontend if required	Has experience with scraping data in COMP2041	Not particularly experienced with modern frontend development frameworks
Nicholas	Database management		Has SQL knowledge	
Matthew	Maintenance of Linode server and API deployment		Someone must do it	


Our GitHub pull requests display some of the responsibilities being handled, for instance, Matthew's pull request regarding Linode and nginx server setup.

☐	 1 Open ☒ 4 Closed	Author ▾ Label ▾ Projects ▾ Milestones ▾ Reviews ▾ Assignee ▾ Sort ▾
☐	 Basic server setup completed ✓ #5 opened 9 minutes ago by Kludgy4 • Review required	Server deployment setup by Matthew
☐	 Scrapy ✓ #4 by jaefthong1 was merged 16 hours ago • Approved	Start of scraper by Jaeff
☐	 Can scrape website and put scraped content into posts.json using comm... #3 by jaefthong1 was closed 5 days ago • Changes requested	
☐	 Add pipeline ✓ #2 by math2001 was merged 7 days ago • Approved	basic pipeline by Mathieu
☐	 added gitkeep files to preserve dir structure #1 by nickramsay19 was merged 8 days ago • Approved	


Team Responsibilities continues over page

Deliverable 1 by Group f0b5

Swagger document managed by Tanya where she has planned API design and structuring for Deliverable 2.



Iterations on the program design during a team meeting where Nicholas is designing how the database will work with scraper and the API.



Team Coordination

Agile Roles

Agile is about doing what is right for the team to work quickly, “*individuals and interactions over processes and tools*”. Not about adherence to accepted dogma about how to correctly manage software development.

For our small team size, short project length, and reasonably well-defined specification, we have decided not to use ‘*agile roles*’ as it would add an unnecessary layer of bureaucratic overhead to development that we feel would ultimately waste our time.

Instead, we plan to use regular meetings at least every 2-3 days to stay up to date on the activities of others and resolve blockers.

Work Arrangements

We use a ‘*when-to-meet*’ as general guideline for scheduling (see right). At the end of each meeting, we look at the pictured graph, and organize our next meetings. This allows us to effectively adapt to varying commitments.


From the diagram, we have determined that everyone is available on Sunday 1–5pm, Wednesday 6–7pm, Thursday 2–3pm and 6–7pm, Saturday 1–5pm. Scheduling meetings on Monday, Tuesday or Friday is less desirable.

Meeting Structure

At the beginning of each meeting, we review our progress on our tasks and goals that we had set for ourselves in the meeting prior. This allows us to provide feedback on each other’s work and to ensure we are meeting our team’s expectations.

Our time in meetings also gives us a chance to complete tasks that require multiple team members’ presence. We use tools such as Teams and Confluence to help coordinate our meetings, consolidate our future tasks as well as for storing meeting notes and comments from our mentor. In future, we plan to use Jira to set goals for when our tasks pertain more to our code (via tickets). We made sure that we chose the correct tools to assist us, and the justification for our choices are in the following section. However, how we use these tools during our meetings will be explained here.

Following the meeting we produce meeting notes that are recorded on Confluence. These can be accessed by clicking on ‘*meeting notes*’ underneath our space shortcuts tab.



Deliverable 1 by Group f0b5

We communicate both synchronously and asynchronously through Microsoft Teams. At the end of each meeting, we schedule our next meeting to a day and time that we are confident we can all attend. We then set the meeting time in Teams which is synced to our calendars and will remind us about the meeting thirty minutes before it commences. Furthermore, Microsoft Teams allows us to create new discussions, or continue old ones. This is used to keep distinct discussions separate and organised.

We make use of Confluence's meeting notes template. On each meeting note, participants, summary, goals, action items that are to be completed are written down and made.

Teams, Confluence, and in the future, Jira ensure our meetings and ourselves stay organised and give structure to our ever-changing task-set

Meeting notes link and template

2022-02-22 Meeting notes

Date
23 Feb 2022

Participants
List meeting participants using their @ mention names

- @Mathieu Paturel
- @Matthew Brian
- @Tanya Wang
- @Jaef Hong
- @Nicholas Ramsay

Summary

- Looked over deliverable 1 and discussed what we would include in each question
- Discussed what our design could be in terms of how the scraper, database and other.

Goals

- get draft answers for the 3 questions on deliverable 1
- get everyone on confluence
- design how everything is going to fit together
 - save HTML to a database so we don't need to scrape everytime we change t
- review Jaef's PR (Pull Request)

Action items
Add action items to close the loop on open questions or discussion topics:

- ☐ review PR [optional]
- ☐ write pipeline [optional]

Decisions
Type /decision to record the decisions you make in this meeting:

📝 Add a decision...

SE3Y22G10

- Overview
- Blog
- Space Settings

SPACE SHORTCUTS

- Meeting notes

Teams meeting scheduling

Meet

- Meet now
- Schedule a meeting

Teams conversations

New conversation

Matthew Brian 2/25 12:54 PM
At what time is tomorrow's meeting?

Collapse all

- HW Huiyi Wang 2/25 1:43 PM
3pm I think
- MB Matthew Brian 2/25 1:55 PM
Thanks

Reply

Software tools

To organise our meetings notes we will use Confluence. Confluence's meetings notes allow us to keep a record of what the meeting was about, keep track of tasks that need to be done and any adjustments we need to make. We prefer to use Atlassian's confluence as a means of recording *meeting notes* as opposed to another platform such as Microsoft Teams as it provides much more software-oriented functionality like better GitHub integration with notes. Confluence also provides a nice template and is a platform that everyone has easy access to.

For communication as well as meetings we will be using Microsoft Teams. Using Teams, as opposed to other platforms such as Discord or Facebook, is due to the added benefit of being able to schedule meetings and break up each message into '*conversation categories*'. Teams is also a familiar platform that all our group members are comfortable with for university work, and so is our choice for communication.

We use GitHub as the '*Single Source of Truth*' for our codebase. GitHub will allow our group members to collaborate much easier. We chose GitHub over Gitlab/Bitbucket because we had experience setting up a CI pipeline for free on this service. GitHub is also a widely known and popular code hosting platform for version control and is a platform that all our group members have much experience in.

Finally, we use a Microsoft Excel based Gantt chart to track progress in various tasks. You can see this by following the link below:

https://unsw-my.sharepoint.com/:x/g/personal/z5316653_ad_unsw_edu_au/EftLVczlmwJMuagvCqPhJq8B6kT8zWJOgCgpJs5fE6dlyw

	A	B	C	D	E	F	G	H
1								
2			Week 3					
3			28-Feb	1-Mar	2-Mar	3-Mar	4-Mar	5-Mar
4	Deliverable 2							
5		Scrappy						
6		Swagger						
7		Report parser						
8		Server configuration						
9		API						
10		Backend Features						
11		article/filter						
12		report/filter						
13		report/from_article_url						
14		Database						
15		Database Setup						
16		ORM						
17		Deployment						
18		Testing						
19		test scraper						
20		test parser						